WHY INVEST

SECTION 1 — STRATEGIC ALIGNMENT

How the initiative supports stated organisational strategy.

Reference specific strategic plan goals — not abstract ambitions.

_____

_____

_____

SECTION 2 — VALUE PROPOSITION

The quantified benefit. Drawn from the Desired Outcome and the To-Be design.

Annual benefit $_____ (cost savings + revenue + risk reduction)

Payback period _____ months from go-live

NPV (3 years) $_____ at __% discount rate

Key assumptions _____

Sensitivity analysis on key assumptions in supporting workbook.

SECTION 3 — INVESTMENT SUMMARY

Build cost $_____ (one-off)

Annual run cost $_____ (operating)

Timeline _____ months from approval to go-live

Key dependencies _____

Reconciles to portfolio finance norms; capex/opex split confirmed with finance.

OPTIONS, RISK, AND APPROVAL

SECTION 4 — OPTIONS ANALYSIS

At least three options considered. Recommendation made with reasoning.

OPTION	COST / VALUE	DECISION
Do nothing	$0 / declining	_____
Lighter alternative	_____	_____
Recommended option	_____	_____

Rationale captured in supporting paper. "Do nothing" always considered.

SECTION 5 — RISK AND MITIGATION (TOP 5)

For each risk: description, likelihood, impact, mitigation, owner.

R1. _____

R2. _____

R3. _____

R4. _____

R5. _____

SECTION 6 — APPROVAL

Sponsor: _____ · Date: _____ · Signature: _____

CFO: _____ · Date: _____ · Signature: _____

Portfolio governance forum: _____ · Decision recorded in minutes

WHY INVEST

STRATEGIC ALIGNMENT

Supports two FY26–FY28 strategic plan goals:

- **"Customer experience leadership"** — claims journey is the highest-impact customer touchpoint and currently scores 62% (industry: 78%).
- **"Operational efficiency through automation"** — manual triage consumes $6.1M of staff effort annually; automatable to 60–65% with current technology.

Cross-checked with Strategy Office, 18 May 2026.

VALUE PROPOSITION

Annual benefit **$3.4M** ($2.1M cost savings, $0.8M reduced rework, $0.5M customer retention)

Payback period **14 months** from go-live

NPV (3 years) **$5.8M** at 8% discount rate · IRR 42%

Key assumptions

Straight-through processing reaches 60% by month 12 (currently 0%)
Tier 1 attrition continues at current rate (~12% annually); no redundancies

Sensitivity: NPV remains positive at 40% straight-through (downside scenario).

INVESTMENT SUMMARY

Build cost **$1.85M** ($1.4M build, $0.3M vendor licenses Yr 1, $0.15M change mgmt)

Annual run cost **$340k** (licenses + cloud hosting + 1 FTE Triage Operations Analyst)

Timeline **9 months** (Mar 2026 approval → Dec 2026 production go-live)

Key dependencies

Vendor AI Vision Service contract (signed) · Member Portal v2 release (Q3 2026)

Capex/opex: $1.4M capex, $0.45M opex Yr 1 — confirmed with Finance 22 May.

OPTIONS, RISK, AND APPROVAL

OPTIONS ANALYSIS

OPTION	COST / 3-YR VALUE	DECISION
Do nothing	$0 / decline 4–6%	Rejected
Vendor SaaS only (no integration)	$0.9M / $1.6M NPV	Rejected
Custom build (in-house)	$3.2M / $4.1M NPV	Rejected
Hybrid (vendor + integration)	**$1.85M / $5.8M NPV**	**Recommended**

Hybrid balances time-to-value with control. Full options paper attached.

TOP 5 RISKS AND MITIGATIONS

R1. Vendor AI Vision SLA breach High likelihood, medium impact
Mitigation: contract with credit clauses; on-prem fallback. Owner: CIO.

R2. Straight-through rate < target (60%) Medium likelihood, high impact
Mitigation: phased rollout; tune rules monthly. Owner: COO.

R3. Tier 1 staff disengagement Medium likelihood, medium impact
Mitigation: change management plan; transparent communications. Owner: HR.

R4. Member Portal v2 delivery slip Medium likelihood, low impact
Mitigation: dependency tracked weekly with Portal team. Owner: PM.

R5. Regulatory change in claims handling Low likelihood, high impact
Mitigation: configurable rule engine; legal liaison monthly. Owner: Compliance.

APPROVAL

Sponsor: David Chen — Chief Operations Officer · 28 May 2026 · *[D. Chen]*

CFO: Patricia Wong — Chief Financial Officer · 28 May 2026 · *[P. Wong]*

Approved at Investment Committee, 28 May 2026 — minute IC-2026-019.

WHO MATTERS AND HOW MUCH

SECTION 1 — PERSONA MAPPING (5–10 PERSONAS)

Each persona represents a user group affected by the initiative.

Persona 1 — _____
Goals · Pain points · Behaviour · Estimated population

Persona 2 — _____
Goals · Pain points · Behaviour · Estimated population

Persona 3 — _____
Goals · Pain points · Behaviour · Estimated population

Persona 4 — _____
Goals · Pain points · Behaviour · Estimated population

Personas are roles, not individuals. Use real quotes from interviews.

SECTION 2 — INFLUENCE / SUPPORT MATRIX

Each named stakeholder rated for influence (low/medium/high) and support.

	ADVOCATE	NEUTRAL	BLOCKER
HIGH	*Champion*	*Convince*	*Address urgently*
MEDIUM	*Engage*	*Inform*	*Mitigate*
LOW	*Acknowledge*	*Monitor*	*Monitor*

Place each named stakeholder by influence × support.

COMMUNICATION AND DECISION RIGHTS

SECTION 3 — COMMUNICATION PLAN

Who is communicated to, how often, through what channel, with what message.

AUDIENCE	CADENCE	CHANNEL	OWNER
Executive sponsor	Monthly	1:1 + report	_____
Steering committee	Fortnightly	Meeting + pack	_____
Affected staff (P1)	Weekly	Email + intranet	_____
Affected staff (P2)	Monthly	Town hall	_____
External / customers	At go-live	Comms + portal	_____

Each row has a single named owner. Cadence is realistic, not aspirational.

SECTION 4 — DECISION RIGHTS

Who has final say on what. Surfaces conflicts before delivery, not after.

DECISION TYPE	DECISION MAKER	CONSULTED
Scope changes	_____	_____
Functional design	_____	_____
Go-live readiness	_____	_____
Post-launch changes	_____	_____
Acceptance criteria	_____	_____

Single decision-maker per row. Conflicts resolved before delivery starts.

WHO MATTERS AND HOW MUCH

PERSONA MAPPING (5 PERSONAS)

P1. Frontline Customer Service Agent — Population: ~1,200 across 4 contact centres

Goals: resolve calls in under 6 minutes · Pain: switching between 5 systems · Behaviour: follows scripts but improvises

P2. Team Leader — Population: ~80

Goals: meet team SLAs · Pain: limited real-time view of team · Behaviour: highly resistant to change after 2 prior failed initiatives

P3. Workforce Planner — Population: 6

Goals: optimise rostering · Pain: data lag in current tooling · Behaviour: heavy spreadsheet user, slow to adopt new tools

P4. Customer (B2C) — Population: ~2.4M active

Goals: resolve issue in one contact · Pain: repeating information · Behaviour: 38% of contacts via app, 41% phone, 21% web

P5. Compliance Officer — Population: 12

Goals: audit-ready logs · Pain: gaps in current call recordings · Behaviour: rigorous, detail-driven, low risk tolerance

Personas validated through 18 interviews and 4 contact-centre observations, March 2026.

INFLUENCE / SUPPORT MATRIX — KEY STAKEHOLDERS

	ADVOCATE	NEUTRAL	BLOCKER
HIGH	**D. Tan** (COO, Sponsor) CIO (J. Patel)	L. Ng (Compliance Director)	**M. Ross** (Head of CC Ops) *scarred by past initiatives*
MEDIUM	Workforce Planning team lead (S. Park)	Team Leaders (×80) *mixed - need persuasion*	Senior agents *protective of workflows*
LOW	New hires	External vendors	Legacy IT support

M. Ross is the critical stakeholder to convert — without him the change won't land.

Plan: pair him with CIO at vendor demos. CIO is his peer and a credible advocate.

COMMUNICATION AND DECISION RIGHTS

COMMUNICATION PLAN

AUDIENCE	CADENCE	CHANNEL	OWNER
D. Tan (COO)	Monthly	1:1 + status pack	PM (Diaz)
M. Ross (Head CC)	Fortnightly	Joint with CIO	Sponsor
Steering committee	Fortnightly	Meeting + pack	PM
Team Leaders (×80)	Monthly	Town hall + Q&A	M. Ross
CC agents (~1,200)	Weekly	Intranet + huddles	TLs
Customers	At go-live + 30d	App banner + email	Marketing

M. Ross deliberately gets joint sessions with CIO — peer pressure, not lecture.

DECISION RIGHTS

DECISION TYPE	DECISION MAKER	CONSULTED
Scope changes (> $50k)	D. Tan (Sponsor)	CFO, M. Ross
Functional design	M. Ross (Head CC)	TL forum, BA
Go-live readiness	D. Tan + M. Ross (joint)	CIO, Compliance
Acceptance criteria	M. Ross	BA, Test Lead
Compliance sign-off	L. Ng (Compliance)	Legal, CIO

Single decision-maker per row. M. Ross has more authority than typical to address blocker risk.

FUNCTIONAL AND NON-FUNCTIONAL

SECTION 1 — FUNCTIONAL REQUIREMENTS

User stories with acceptance criteria, traceable to Desired Outcome and To-Be design.

ID	USER STORY	ACCEPTANCE	TRACES TO
F-01	As a [role], I want…	3 criteria	DO-1
F-02	As a [role], I want…	__ criteria	DO-_
F-03	As a [role], I want…	__ criteria	DO-_
F-04	As a [role], I want…	__ criteria	DO-_
F-05	As a [role], I want…	__ criteria	DO-_

Typical Silver: 15–40 functional requirements. Detailed list as supporting artefact.

Traceability column is non-negotiable. A requirement without a measurable outcome is a wish-list item.

SECTION 2 — NON-FUNCTIONAL REQUIREMENTS

Six categories. Calibrated to enterprise volumes and tolerances.

Performance	Response time, throughput, concurrency under expected load
Security	Authentication, authorisation, encryption, audit logging
Availability	Uptime target, RTO, RPO, planned vs unplanned downtime
Scalability	Growth assumptions over 3–5 years; how the system scales
Accessibility	WCAG level (AA typical); assistive tech support
Supportability	Logging, monitoring, alerting, troubleshooting

All six populated. "Not applicable" stated explicitly where it is.

DATA DEFINITIONS

SECTION 3 — DATA ENTITIES

For each data entity: attributes, ownership, sources, quality requirements.

ENTITY	OWNER	SOURCE OF TRUTH	QUALITY
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____

Owner is named individual at director level or higher. Quality is measurable.

Why ownership matters:
Without a named owner, data quality is no-one's problem. Initiatives discover this in production, not in design.

SECTION 4 — TRACEABILITY MATRIX

Every requirement linked to a measurable outcome from the Project Vision.

REQ ID	DESIRED OUTCOME	MEASURE OF SUCCESS
F-01	_____	_____
F-02	_____	_____
F-03	_____	_____
NF-Perf-01	_____	_____
NF-Avail-01	_____	_____

No requirement without a measurable outcome it serves.

FUNCTIONAL AND NON-FUNCTIONAL

FUNCTIONAL REQUIREMENTS (extract)

ID	USER STORY (summarised)	ACCEPTANCE	TRACES TO
F-01	Patient receives SMS 7d before appt	3 criteria	DO-1, DO-3
F-02	Patient confirms or cancels via reply	4 criteria	DO-1
F-03	System auto-offers cancelled slot to waitlist	3 criteria	DO-2
F-04	Reception sees real-time confirmation status	2 criteria	DO-1, DO-2
F-05	Clinicians flagged of likely no-shows	2 criteria	DO-2
F-06	Multilingual SMS (English, Mandarin, Arabic)	2 criteria	DO-3, DO-4
F-07	Carer / family delegate notification	3 criteria	DO-3

Total: 23 functional requirements (full list in supporting workbook).

All 23 trace to one of the four Desired Outcomes (no orphan requirements).

NON-FUNCTIONAL REQUIREMENTS

Performance	SMS sent within 60 sec; reply processed within 30 sec; 5,000 SMS/hour
Security	Messages contain no clinical detail; PII encrypted at rest (AES-256) and in transit
Availability	99.5% target; RPO 15 min; RTO 4 hours; aligned to Patient Admin SLA
Scalability	Current 12k appts/wk; design for 25k/wk by FY28 (planned new clinics)
Accessibility	WCAG 2.2 AA · TTY support · audio reminder option for visually impaired
Supportability	Centralised logs (Splunk); alerting on SMS gateway failures; runbook in Confluence

All six categories populated with measurable targets calibrated to hospital-system context.

DATA DEFINITIONS

DATA ENTITIES

ENTITY	OWNER	SOURCE OF TRUTH	QUALITY
Patient	CMIO	PAS (Cerner)	99% complete
Appointment	Director OP	Bookings system	100% appts
Contact preference	Privacy Officer	Patient portal	82% known
Carer / delegate	CMIO	Consent register	61% known
Waitlist	Director OP	Bookings system	94% complete

Carer/delegate quality of 61% is a known risk. Pre-launch data uplift project running.

Why ownership matters:
CMIO sign-off needed for any change to Patient or Carer data flow — Privacy Act obligation. Captured here so consent gates are not surprised at design time.

TRACEABILITY MATRIX (extract)

REQ ID	DESIRED OUTCOME	MEASURE OF SUCCESS
F-01	Reduce no-show rate to under 8%	No-show % at month 3
F-03	Reduce wait time by 15%	Median wait at month 6
F-06	CALD groups reach parity	No-show by language
NF-Perf-01	Reminders timely (under 60s)	SLA monthly
NF-Avail-01	Service availability 99.5%	Uptime monthly

All 23 functional and 18 non-functional requirements traced. Zero orphan requirements.

AS-IS PROCESS MODELS

SECTION 1 — AS-IS PROCESS MODELS

Each major process flow with role swim-lanes, system touchpoints, decision points, and pain points annotated. Multiple flows where the scope spans processes.

[Swim-lane process flow with system touchpoints and pain points marked]

Roles down the side, sequential steps left to right, systems shown above each step

SECTION 2 — ROLES & RESPONSIBILITIES (RACI)

For each major activity:

R — Responsible (does the work)

A — Accountable (single named person)

C — Consulted (input before)

I — Informed (notified after)

One Accountable per activity. Multiple Rs OK.

SECTION 3 — DATA SOURCES

For each process step:

- Data entities consumed
- Data entities produced
- Owner system / source of truth
- Format and cadence
- Manual handoffs flagged

Cross-references the As-Is/To-Be Analysis foundation document.

PAIN POINT ANNOTATIONS

Each pain point identified in the As-Is/To-Be Analysis appears on the process model at its actual location — pinned to the specific step where it occurs.

Convention: red-numbered annotations (P1, P2, …) on the diagram, with a key beside the diagram listing each pain point.

TO-BE PROCESS MODELS

SECTION 4 — TO-BE PROCESS MODELS

Future flows at the same depth as As-Is, so they can be compared. Role changes, system changes, and automation introduced are all explicit.

[To-Be swim-lane with new roles, automated steps, and controls marked]

*New steps in **blue** · Automated in light blue · Removed steps shown in grey for reference*

SECTION 5 — SYSTEM INTERACTIONS

How future systems work together at each step:

- APIs invoked, sequence, payload
- Synchronous vs asynchronous
- Error handling and retries
- Where data is mastered

Sufficient detail for a delivery team to estimate from.

SECTION 6 — CONTROLS & MEASURES

Where in the To-Be process measurements are taken and controls applied:

- Operational metric capture points
- Quality control gates
- Compliance checkpoints
- Exception escalation paths

Measures map to Project Vision targets.

SIDE-BY-SIDE COMPARISON


The acid test: a stakeholder looking at As-Is and To-Be side by side should clearly see the improvement.

If they cannot, the To-Be is not yet sharp enough.

Common indicators: same number of steps, same handoffs, same role count — the To-Be has been drawn but not designed.

AS-IS — SME LOAN ORIGINATION TODAY

PROCESS — 17 BUSINESS DAYS MEDIAN, 28 DAYS WORST CASE



P1 = Manual document checklist; P2 = Customer back-and-forth (avg 2.4 cycles); P3 = Manual underwriting

RACI (KEY ACTIVITIES)

ACTIVITY	R	A	C	I
Initial screen	Banker	RM	Cred	—
Doc collection	Banker	Banker	Cust	RM
Compile case	Banker	RM	Risk	—
Credit decision	Cred Ops	Head Cred	Risk	RM
Notify customer	Banker	Banker	—	Cust

5 activities; single A per row.

DATA SOURCES

Loan application form
PDF · email submission · Indexed manually · 16% mis-routed

Financial statements
PDF / scan · 8 doc types · banker re-keys to underwriting template

Credit bureau report
Online lookup · stored in case file · expiry not tracked

Underwriting decision
Spreadsheet template · stored on shared drive · audit trail weak

PAIN POINT KEY

P1 — Manual document checklist (banker)	2.4 hours per application; checklist drift between bankers
P2 — Customer back-and-forth on docs	Avg 2.4 cycles · 6.2 days added to total time
P3 — Manual underwriting decision	3.5 days median · 73% of cases follow standard rules

Pain points map directly to To-Be design opportunities — addressed in Sections 4–6.

TO-BE — TARGET STATE FY27 Q3

PROCESS — 4 BUSINESS DAYS MEDIAN, 9 DAYS WORST CASE



73% straight-through (no banker review). 27% to banker review for exception cases.

SYSTEM INTERACTIONS

Customer Portal → Origination Hub
REST API · synchronous · application JSON · idempotent

Origination Hub → Doc Extract
Async event · S3 + Lambda · OCR + classifier model

Origination Hub → AI Underwriting
Sync REST · vendor SaaS · timeout fallback to manual

All systems → Decision Log
Append-only · immutable · APRA audit trail format

Architecture review signed off 12 June.

CONTROLS & MEASURES

Application time stamp
At each stage; feeds median-cycle KPI

AI confidence threshold
< 0.85 routes to banker; tracked weekly

Override rate ceiling
Banker overrides logged; alert at > 8%

Customer NPS post-decision
In-portal survey; target NPS +35

All map to Project Vision DO targets.

SIDE-BY-SIDE OUTCOME

Median cycle:	17 days → 4 days	(76% reduction)
Banker time per app:	2.4 hrs → 0.4 hrs	(in exceptions only)
Customer cycles:	2.4 → 0.3 avg	(documents extracted automatically)

All three pain points addressed. Side-by-side comparison defensible to sponsor and APRA.

PROCESS AND JOURNEY DESIGN

SECTION 1 — PROCESS FLOWS (BUILDABLE)

Detailed, buildable flows for each user journey. Sufficient depth for a delivery team to estimate from.

[One detailed swim-lane diagram per primary user journey]
Decision points labelled · Exception paths shown · Timing on each step
Cross-reference to Process Models artefact

Typically 3–6 process flows per Silver initiative

More than 8 flows usually means scope is broader than Silver. Re-run Tier Classifier.

SECTION 2 — USER JOURNEYS

End-to-end experience from each persona's perspective.

PERSONA	JOURNEY OUTCOME	TOUCHPOINTS
Persona 1 — _____	_____	__ steps
Persona 2 — _____	_____	__ steps
Persona 3 — _____	_____	__ steps
Persona 4 — _____	_____	__ steps

Each journey shows what the persona sees, does, thinks, and feels at each touchpoint.
Critical pain points and moments of delight marked.

WIREFRAMES AND TECHNICAL OVERVIEW

SECTION 3 — WIREFRAMES / SCREEN CONCEPTS

For each major UI element. Sufficient for a designer to produce visuals and a developer to estimate build.

Screen 1	Screen 2	Screen 3	Screen 4
Login / entry	*Main view*	*Detail / action*	*Confirmation*

Per wireframe:

- Layout · key UI elements · key data fields · primary action
- Validation rules · error states · empty states · loading states
- Accessibility annotations · responsive behaviour

SECTION 4 — TECHNICAL OVERVIEW

High-level architecture. Components, interfaces, data flows. Written for the delivery team to act on.

Components

New: _____
Modified: _____
Existing (no change): _____

Integrations

_____
_____

Hosting / deployment

_____

Architect signs off the technical overview before delivery commences.

PROCESS AND JOURNEY DESIGN

PROCESS FLOWS — 4 PRIMARY JOURNEYS

Flow 1 — Weekly Risk Score Generation

SIS extract → LMS extract → 5-factor model → Risk score → Adviser feed

Flow 2 — Adviser Triage and Outreach

View list → Drill-down → Decide action → Contact → Log in CRM

Flow 3 — Student Self-Service Wellbeing Check

Login → View status → Self-refer

Flow 4 — Cohort Reporting (Faculty)

Filter cohort → View trends → Export report

All four flows detailed in supporting design pack with timing, roles, exception paths.

USER JOURNEYS — END-TO-END EXPERIENCE

PERSONA	JOURNEY OUTCOME	TOUCHPOINTS
Academic Adviser	Identify and contact at-risk students weekly *Email digest → Dashboard → Drill-down → Outreach → Log → Follow-up → Close*	7 steps
Student (at-risk)	Receive support proactively, not after failure *Notification → Adviser email/call → Optional self-service portal → Action → Outcome*	5 steps
Faculty / Dean	Understand cohort risk and intervention impact *Login → Cohort view → Trend analysis → Action plan with student services*	4 steps
Wellbeing Officer	Receive warm handoffs from advisers *Receive referral → Triage → Initial contact → Support plan → Close referral*	5 steps

Each journey co-designed with 3 advisers, 5 students, 1 faculty representative, March 2026.

WIREFRAMES AND TECHNICAL OVERVIEW

SCREEN CONCEPTS — 4 PRIMARY SCREENS



Common annotations across all screens:

- WCAG 2.2 AA · keyboard nav · screen reader · 200% zoom · colour-blind safe
- Privacy: confidentiality flag honoured · audit log on every read of student data
- Mobile-responsive (320–1920px) · offline state for advisers in field

High-fidelity prototypes built in Figma. Tested with 12 advisers, 8 students.

TECHNICAL OVERVIEW

Components

New: Risk Engine (Python, model trained on 5y historical) · Adviser Web App (React)
Modified: Student Portal (new wellbeing tile) · Faculty Reports (new pages)
Existing (no change): SIS, LMS, IDP, CRM

Integrations

SIS → Risk Engine: nightly batch (existing pipeline) · LMS → Risk Engine: nightly delta
Risk Engine → Adviser App: REST (real-time when adviser opens dashboard)
Adviser App → CRM: bi-directional REST for contact logs and referrals

Hosting

Existing university Azure tenancy · production in AU East · disaster recovery in AU South

Architect (Tom Patel) signed off technical overview, 8 May 2026 — referenced in Solution Architecture artefact.

SCHEMA AND OWNERSHIP

SECTION 1 — CONTRACT HEADER

Producer system _____

Consumer system(s) _____

Producer owner Named individual, director or above

Effective from _____ · Version: ____

Owners are people, not teams. A single name signs each version of this contract.

SECTION 2 — SCHEMA DEFINITION

Field-by-field definition of the data being exchanged.

FIELD	TYPE	REQUIRED	CONSTRAINTS	PII / SENSITIVE
field_1	string	Y / N	_____	Y / N
field_2	decimal	Y / N	_____	Y / N
field_3	datetime	Y / N	ISO 8601 UTC	Y / N
field_4	enum	Y / N	Listed values only	Y / N
field_5	_____	Y / N	_____	Y / N

Each field has a stable identifier and a clear, single-meaning definition.
Full schema in supporting JSON Schema or Avro definition file.

SLAs, QUALITY, CHANGE MANAGEMENT

SECTION 3 — SLAs & QUALITY GUARANTEES

What the producer commits to, measurably.

Freshness Latest record no older than: _____

Cadence Real-time / hourly / daily / batch: _____

Completeness Min % populated: ____ for required fields

Accuracy Max error rate: ____ % per field

Availability Uptime target: ____ % · MTTR: ____ hrs

Backfill / replay Lookback window: ____ days

Each SLA is measured in production. Breaches generate alerts to the producer owner.

"Best efforts" is not an SLA. Specify what consumers can rely on.

SECTION 4 — CHANGE MANAGEMENT

How changes to this contract are agreed and notified.

Backwards-compatible changes
New optional fields, new enum values, expanded constraints.
Notice period: ____ days · Notification channel: _____

Breaking changes
Field rename, type change, removal, semantic change.
Notice period: ____ days · Co-signed by all consumer owners

Deprecation
Old version supported for ____ days after new version live

Sign-off
Producer owner: _____ · Consumer owner(s): _____
Data Steward (separate from producer or consumer) co-signs as independent gate.

SCHEMA AND OWNERSHIP

CONTRACT HEADER

Producer system Claims Platform (event topic `claims.lifecycle.v2` on Kafka)

Consumer systems Analytics Warehouse · Fraud Detection · Reinsurance Reporting

Producer owner Mark Reynolds — Director, Claims Platform Engineering

Effective from 15 July 2026 · Version: 2.0 · Supersedes v1.4 (deprecated 30 Sep 2026)

Data Steward (independent gate): Sandra Chen, Enterprise Data Office.

SCHEMA — ClaimsLifecycleEvent v2.0 (extract)

FIELD	TYPE	REQ	CONSTRAINTS	PII / SENSITIVE
`claim_id`	UUIDv4	Y	RFC 4122 format	N (synthetic)
`event_type`	enum	Y	CREATED, REVIEWED, SETTLED, …	N
`event_timestamp`	datetime	Y	ISO 8601, UTC, ms precision	N
`policy_number`	string(20)	Y	^P[0-9]{19}$	Y — PII
`claim_amount`	decimal(12,2)	Y	≥ 0.00, ≤ 99,999,999.99 AUD	Y — sensitive
`claim_type`	enum	Y	MOTOR, HOME, LIFE, HEALTH, …	N
`customer_id`	UUIDv4	Y	RFC 4122 format	N (synthetic)
`decision_outcome`	enum	N (post-decision)	APPROVED, DENIED, PARTIAL	N
`handler_id`	string(8)	N (auto only)	Employee ID format	Y — PII
`jurisdiction`	string(2)	Y	ISO 3166-2 (NSW, VIC, …)	N
`schema_version`	string(5)	Y	"2.0.0" for this contract	N

28 fields total. Full Avro schema in repo: `schemas/claims/lifecycle/v2.0.avsc`

PII handling: policy_number and handler_id encrypted in transit (TLS 1.3) and at rest. Reinsurance consumer receives tokenised policy_number per APRA / Privacy Act obligations.
PII flag drives downstream masking automatically — no consumer-side configuration.

SLAs, QUALITY, CHANGE MANAGEMENT

SLAs & QUALITY GUARANTEES

Freshness Events emitted within 60 sec of claim state change

Cadence Real-time stream · expected ~28k events/day

Completeness 99.9% required fields populated; 100% claim_id and event_type

Accuracy claim_amount reconciled with finance daily; max variance 0.01%

Availability 99.9% uptime · MTTR 2 hours · 24×7 on-call

Backfill / replay 7-day retention on Kafka · 90-day replay via archive bucket

Schema validation Avro Schema Registry enforces at producer; rejected events logged

Breaches > 5 minutes alert Mark Reynolds (PagerDuty). Quarterly SLA review with consumers.
v1.4 freshness was 5 min; v2.0 tightens to 60 sec to enable Fraud real-time scoring.

CHANGE MANAGEMENT

Backwards-compatible changes

New optional fields, new enum values added at end, expanded constraints.
Notice: 14 days · **Channel:** #data-contracts-claims Slack + email to consumer owners

Breaking changes

Field rename, type change, required → optional, enum value removal.
Notice: 90 days · **Procedure:** new major version, parallel run, all consumer owners co-sign

Deprecation

v1.4 supported until 30 Sep 2026 (77 days parallel with v2.0)

Sign-off — v2.0

Producer: Mark Reynolds (Claims Platform) · 8 July 2026 · *[M. Reynolds]*
Consumers: J. Lin (Analytics), R. Patel (Fraud), K. Soh (Reinsurance) · co-signed
Data Steward: Sandra Chen (Enterprise Data) · 8 July 2026 · *[S. Chen]*
All five signatures required before contract takes effect.

STRATEGY AND SCENARIOS

SECTION 1 — TEST STRATEGY

Test types in scope, with proportions and ownership.

TEST TYPE	SCOPE	OWNER	% EFFORT
Unit	Code-level isolation	Developer	_____
Integration	Component to component	Test Lead	_____
Functional / E2E	User scenarios end-to-end	Test Lead	_____
Performance	Load, stress, soak	Performance Eng	_____
Security	Pen test, OWASP top 10	Security Lead	_____
UAT	Business sign-off	Business Owner	_____

SECTION 2 — TEST SCENARIOS (TRACEABLE TO REQUIREMENTS)

For each requirement: scenario(s) that prove it works.

SCENARIO ID	DESCRIPTION	REQ TRACED	PRIORITY
TS-001	_____	F-01	P1
TS-002	_____	F-01	P2
TS-003	_____	F-02	P1
TS-004	_____	NF-Perf	P1
TS-005	_____	NF-Sec	P1

Coverage: every functional and non-functional requirement has at least one scenario.
An untested requirement is a defect waiting to be found in production.

ENTRY / EXIT CRITERIA AND UAT

SECTION 3 — ENTRY / EXIT CRITERIA

Entry to Test

Conditions that must be true before test execution can begin.

- Build deployed to test environment
- Test data loaded; baseline snapshot taken
- Smoke test passes
- Test scripts peer-reviewed

Exit to UAT

Conditions that must be true before UAT can begin.

- 100% of P1 scenarios passed
- ≥ 95% of P2 scenarios passed
- No open severity-1 defects
- Performance NFRs met under target load

SECTION 4 — UAT PLAN

Business owner-led validation. The decision gate before go-live.

Participants

__ named users from production roles · __ from each user persona

Duration & cadence

__ days execution · daily triage · weekly steerco update

Pass criteria

All P1 scenarios pass · No P1 defects open · Business owner signs

Sign-off

Business Owner: _____ · Date: _____
Test Lead: _____ · Date: _____
Sponsor: _____ · Date: _____

UAT sign-off is the gate to go-live. Without it, deployment is not authorised.

STRATEGY AND SCENARIOS

TEST STRATEGY

TEST TYPE	SCOPE	OWNER	% EFFORT
Unit	Pick-routing algorithm, RF gun handlers	Developer	25%
Integration	WMS ↔ RF guns, WMS ↔ TMS, WMS ↔ ERP	Test Lead	20%
Functional / E2E	Order to dispatch, including returns	Test Lead	25%
Performance	Peak: 14k orders/hr, 65 active pickers	Performance Eng	15%
Security	RF gun auth, WMS API endpoints	Security Lead	5%
UAT	Pickers, supervisors, dispatch ops	Site Manager	10%

Total: 100% · Production-like environment used for E2E and Performance.

TEST SCENARIOS — KEY SCENARIOS (8 of 47 shown)

ID	DESCRIPTION	REQ	PRI	STATUS
TS-001	Single-line order picked, packed, despatched	F-01	P1	PASS
TS-002	Multi-line order, items in different zones	F-02	P1	PASS
TS-003	Pick rejection — item out of stock at location	F-03	P1	PASS
TS-004	Returns receipt, putaway, inventory update	F-08	P2	PASS
TS-007	Peak load — 14k orders/hr sustained 4 hours	NF-Perf	P1	PASS
TS-008	RF gun offline — orders queued for replay	NF-Avail	P1	PROGRESS
TS-012	RF gun auth — expired credentials rejected	NF-Sec	P1	PASS
TS-018	WMS <-> ERP nightly stock reconciliation	F-15	P1	PASS

All 47 scenarios trace to a requirement. Coverage: 100% functional, 100% NFR.

ENTRY / EXIT CRITERIA AND UAT

ENTRY / EXIT CRITERIA

Entry to System Test

- Build 3.4.0 deployed to TEST-01 (production-like)
- 14-day test data refreshed (sanitised production extract)
- Smoke suite (12 scenarios) all pass
- All 47 scripts peer-reviewed; defect tracker primed

Exit to UAT (current status as at 14 May 2026)

- 100% P1 scenarios passed (32/32) — **met**
- P2 scenarios: 14/15 passed (93.3% — 1 in progress) — **close**
- No open severity-1 defects (2 sev-2 deferred to post-launch) — **met**
- Performance: 14k orders/hr sustained, latency p99 850ms — **met**

Recommendation: hold UAT entry 3 days for TS-008 closure. Sponsor briefed.

UAT PLAN

Participants

12 named users · 6 pickers (3 from each shift) · 3 supervisors · 2 dispatch ops · 1 site manager

Duration & cadence

10 business days execution · daily standup at 09:00 · weekly steerco Wed 14:00
Planned: 18 May – 1 June 2026 · Buffer week available if needed

Pass criteria

100% P1 UAT scenarios pass (38 scenarios) · No P1 defects open · Site manager signs

Sign-off

Site Manager: David Park (Sydney DC) · Date: _____
Test Lead: Mei Lin (Senior QA Engineer) · Date: _____
Sponsor: COO (David Park reports up) · Date: _____

UAT is the gate to go-live. Without site manager signature, peak season cannot accept this build.

TRAINING PLAN

SECTION 1 — TRAINING AUDIENCES & CONTENT

Tailored programme per audience. Generic training is never adopted.

AUDIENCE	CONTENT	FORMAT	DURATION
End users (P1)	Daily tasks, exception handling	Hands-on workshop	__ hours
End users (P2)	Reporting and analysis features	E-learning + Q&A	__ hours
Team leaders	Admin, reports, escalation	Workshop + drill	__ hours
Support staff	Troubleshooting, common defects	Run-book + shadowing	__ hours
Champions	Train-the-trainer	Intensive + cert	__ days

Champions are typically 1 per ~25 end users. They become first-line peer support.

SECTION 2 — SCHEDULE & ADOPTION TRACKING

Sequenced delivery and post-training competency check.

Wave 1 — Champions

Trained ___ weeks before go-live · cohort size: __

Wave 2 — Pilot site

Trained ___ weeks before go-live · cohort size: __

Wave 3 — Full rollout

Trained 1–2 weeks before each rollout group · total cohort: __

Adoption tracking

Daily active users · % licensed users using core flow · ticket volume by category

"Trained" is not "adopted". Track usage in production, not training attendance.

BENEFITS TRACKING

SECTION 3 — BENEFITS REGISTER

Each benefit from the Business Case tracked through to realisation.

BENEFIT	BASELINE	TARGET	OWNER	REVIEW
B-01	_____	_____	_____	_____
B-02	_____	_____	_____	_____
B-03	_____	_____	_____	_____
B-04	_____	_____	_____	_____


Each benefit owner is named, accountable, and present at quarterly reviews.

No measurement → benefit not realised, regardless of what was claimed.

Benefit categories: Cost savings · Revenue · Risk reduction · Capacity created · Customer experience

SECTION 4 — REALISATION CURVE & REPORTING

Expected realisation profile and the rhythm of benefits reporting.



Adoption typically trails go-live by 3–6 months

Reporting cadence

Monthly to sponsor for first 6 months, quarterly thereafter for 18 months

Closure

Initiative closes when sponsor confirms benefits met (or accepts shortfall)

TRAINING PLAN

TRAINING AUDIENCES & CONTENT

AUDIENCE	CONTENT	FORMAT	DURATION
Branch staff (~640)	Digital handoff, exception flows, KYC	Workshop + sim	3 hrs
Relationship Managers (~95)	Co-pilot use, customer journey, escalation	Workshop + Q&A	2 hrs
Branch managers (~187)	Reports, exception monitoring, escalation	Workshop + drill	3 hrs
Compliance & risk (~22)	Audit trail, exception review, AML config	Workshop	4 hrs
Contact centre (~280)	Customer self-service support, escalation	E-learning + huddle	2 hrs
Champions (28)	Train-the-trainer, coaching skills	Intensive + cert	2 days

Total: ~1,250 staff trained · 28 champions = ~1 per ~25 frontline staff. Customer-facing scripts in 4 languages.

SCHEDULE & ADOPTION TRACKING

Wave 1 — Champions

Trained 4 weeks before pilot · 28 people · 14–15 Sep 2026

Wave 2 — Pilot (12 branches, 1 RM team, 1 contact-centre cell)

Trained 2 weeks before pilot go-live · ~95 staff · 5–9 Oct 2026 · pilot live 19 Oct

Wave 3 — Full rollout (175 branches, all RMs, all contact centres)

Sequenced across Nov 2026 – Jan 2027 · ~1,125 staff · regional cohorts of ~120

Adoption tracking — measured weekly from go-live

% of new accounts via digital flow · % branch staff using co-pilot weekly · ticket volume by issue type
Staff confidence score (post-training survey at 2 weeks) · target ≥ 4.0/5

"Trained" measured at week 0; "adopted" measured at week 4. Gap analysis at week 6 if > 15%.

BENEFITS TRACKING


BENEFITS REGISTER (FROM BUSINESS CASE)

BENEFIT	BASELINE	TARGET	OWNER	REVIEW
B-01 Onboard time	4–7 days	<10 min	M. Johnson (Cust Ops)	monthly to M+12
B-02 Drop-off rate	40%	< 8%	M. Johnson (Cust Ops)	monthly to M+12
B-03 Branch data entry	35–40%	< 10%	J. Smith (Head Retail)	quarterly to M+18
B-04 Cost per account	$84	$58	P. Patel (Finance)	monthly to M+24
B-05 Net new accts	today's run-rate	+40%	J. Smith (Head Retail)	monthly to M+24
B-06 Compliance SLA	200–300 backlog	95% < 30m	S. Lee (Risk & Comp)	monthly to M+12

All six benefits trace back to Project Vision Measures of Success and Business Case quantified value.

Categories represented: Cost savings (B-03, B-04) · Revenue (B-05) · Customer experience (B-01, B-02) · Risk (B-06)

REALISATION PROFILE & REPORTING



Reporting cadence

Monthly status to Sponsor (J. Smith) M+0 to M+12 · Quarterly thereafter to M+24

Closure decision

Initiative formally closes M+24 once Sponsor confirms benefits realised or accepts shortfall.

Closure note signed off by Sponsor and added to Benefits Realisation Plan archive.