WHY THIS INITIATIVE EXISTS

SECTION 1

Business Need

A one-paragraph statement of the problem.
Drawn from the Project Vision Problem Statement, but condensed.

What is happening today that should not be?
Where is the friction? Who is affected?

Length: 3–5 sentences. Plain prose. No solution language.

SECTION 2

Success Criteria

Three to five specific, measurable outcomes.

- Each criterion has a number, percentage, or specific outcome
- Drawn from the Desired Outcome in the Project Vision
- Achievable in the timeline; not heroic
- Testable at the post-launch review

SECTION 3

Standard Performance Indicators

The 2–3 metrics that will be tracked post-delivery.

Per indicator: Metric · Baseline · Target · Cadence

Confirmed by the BAU team that will operate the result.

SCOPE AND APPROVAL

SECTION 4

Scope Boundaries

In Scope
Specific deliverables and capabilities the initiative will produce. Single-line bullets.

Out of Scope
Explicit exclusions. Even Bronze-tier initiatives need explicit out-of-scope items — they prevent the most common Bronze failure: scope drift.

Assumptions
What must be true for delivery to succeed.

SECTION 5

Stakeholder Agreement and Sign-off

Three named people. Signed before delivery starts.

Business Owner	Name: _____	Date: _____
Implementer	Name: _____	Date: _____
Analyst	Name: _____	Date: _____

"Yes, that is what I want." — the Project Brief is the artefact that the business owner signs to confirm this.

AGREED DELIVERY DATE

Target date: _____
Two-week post-launch review scheduled at: _____

WHY THIS INITIATIVE EXISTS

BUSINESS NEED

Store managers do not have a daily view of sales, stock, and footfall consolidated in one place. They currently pull data from three reports (point-of-sale, ERP, sensor system) plus a manual spreadsheet, taking **30–45 minutes each morning before the store opens.**

This delays merchandising decisions and creates inconsistency between stores. Regional managers cannot get a comparable view across their stores until the next-day batch report runs at 11am.

SUCCESS CRITERIA

1. Single dashboard available by 7am daily
Showing sales-vs-budget, stock health, footfall — current day plus rolling 7-day trend.

2. Store manager preparation time reduces from 30–45 min to under 5
Measured via self-reported time at the two-week post-launch review.

3. Adopted by 90% of store managers within 4 weeks of launch
Adoption = at least one dashboard view per business day.

4. Regional managers can compare stores within a region in one view
Adds a regional-level filter and sort.

PERFORMANCE INDICATORS

PI-1. Daily active users (store managers)
Baseline: 0 · Target: 169 of 187 (90%) · Cadence: weekly automated count from BI

PI-2. Time-to-prep (self-reported)
Baseline: 30–45 min · Target: under 5 min · Cadence: post-launch survey at week 2

PI-3. Cross-store decision speed (regional)
Baseline: same-day decisions on 30% of issues · Target: 70% · Cadence: month 3

SCOPE AND APPROVAL

SCOPE BOUNDARIES

In Scope

- 187 stores in Australia (East and West regions)
- Power BI dashboard published to existing tenant; mobile + desktop access
- Daily refresh from POS (5:30am), ERP (direct query), footfall sensors

Out of Scope

- Stores without footfall sensors (4 stores) — sensor rollout is separate
- Intra-day refresh — deferred to FY27 if value warrants it
- Predictive analytics or forecasting — out of scope for this initiative

Assumptions

POS access granted · ERP read access pending IT approval (low risk)

STAKEHOLDER AGREEMENT

Approved as the basis for delivery.

Business Owner	Karen Liu — Regional Manager East	3 March 2026	*[K. Liu]*
Implementer	Sarah Lee — BI Operations Lead	3 March 2026	*[S. Lee]*
Analyst	Mark Johnson — Retail Operations BA	3 March 2026	*[M. Johnson]*

Three signatures gathered in 25-minute working session, 3 March 2026.
Implementer confirmed buildability before signing.

AGREED DELIVERY

Target launch: 12 March 2026 (9 working days from sign-off)
Two-week post-launch review: 28 March 2026 — pilot stores + Regional Manager East + Implementer + Analyst

WHAT NEEDS TO BE BUILT

SECTION 1 — USER STORIES (3–5)

Format: "As a [role], I want [capability], so that [outcome]"

Story 1

As a _____, I want _____
_____, so that _____

Story 2

As a _____, I want _____
_____, so that _____

Story 3

As a _____, I want _____
_____, so that _____

If you have more than 5 user stories — stop. The initiative is not Bronze.
Re-run the Tier Classifier.

SECTION 2 — ACCEPTANCE CRITERIA

For each user story, two to four specific tests that confirm the story is met.

Story 1 acceptance:

1.1 _____
1.2 _____
1.3 _____

Story 2 acceptance:

2.1 _____
2.2 _____

Acceptance criteria are testable, not subjective.
Each criterion is a specific behaviour that can be observed or measured.

DATA AND DEPENDENCIES

SECTION 3 — DATA SOURCES & ACCESS

Which systems, which feeds, which permissions.

SYSTEM	DATA NEEDED	ACCESS STATUS
_____	_____	_____
_____	_____	_____
_____	_____	_____

Status options: Granted · Pending request · Pending approval · Blocker

Pending or blocked access must be flagged before delivery starts.
Bronze initiatives stall most often on pending access, not technical issues.

SECTION 4 — DEPENDENCIES & ASSUMPTIONS

Dependencies

What must be in place for the work to succeed.

_____
_____

Assumptions

Tested or believed-to-be-true conditions.

_____
_____

IMPLEMENTER CONFIRMATION

"I have reviewed these requirements and confirm they are buildable as stated."

Implementer: _____ Date: _____

WHAT NEEDS TO BE BUILT

USER STORIES (3 STORIES)

Story 1 — Reorder stops in active route

As a **delivery driver**,
I want to **reorder upcoming stops in the mobile dispatch app**,
so that I can adapt to traffic, weather, or customer access changes without calling dispatch.

Story 2 — Dispatch sees the change

As a **dispatch coordinator**,
I want to **see driver-initiated stop reorders reflected in the dispatch console within 30 seconds**,
so that I can update customer ETAs and respond to escalations with current information.

Story 3 — Audit trail of changes

As an **operations manager**,
I want **a record of who reordered which stops and why**,
so that I can review patterns weekly and identify systemic routing issues.

ACCEPTANCE CRITERIA

Story 1:

1.1 Driver can drag-and-drop stops in their route list to reorder them
1.2 Reorder is permitted only for upcoming stops, not for completed or in-progress stops
1.3 Driver must select a reason from a dropdown (Traffic, Weather, Customer access, Other)
1.4 New ETA is recalculated and displayed within 5 seconds of confirming the reorder

Story 2:

2.1 Dispatch console shows updated stop order within 30 seconds of driver confirmation
2.2 Visual indicator on the route card flags driver-initiated changes (vs dispatch-initiated)

Story 3:

3.1 All reorder events stored in audit log: timestamp, driver, route, reason, original/new order
3.2 Operations manager can export the log for a date range as CSV

DATA AND DEPENDENCIES

DATA SOURCES & ACCESS

SYSTEM	DATA NEEDED	ACCESS STATUS
Dispatch Platform	Route data, stop sequence	**Granted**
Mobile Dispatch App	Driver UI, location feed	**Granted**
Customer Notification Service	ETA push API	**Pending**
Audit Log Database	Write access for new schema	**Granted**

Pending: Customer Notification Service team to confirm ETA push capacity by 10 March.

Customer Notification Service is non-blocking — Story 2 can deliver without it, customer ETA updates handled in next-sprint follow-up.

DEPENDENCIES & ASSUMPTIONS

Dependencies

- Mobile app v3.4 must be released to drivers (rolling deployment, March 1–8)
- Audit Log Database schema migration approved by DBA team (request raised)

Assumptions

- Driver mobile devices have stable connectivity to confirm reorders (validated)
- Existing dispatch console refresh cadence supports 30-second update target

IMPLEMENTER CONFIRMATION

"I have reviewed these requirements and confirm they are buildable as stated."

Implementer: Daniel Ng — Senior Mobile Developer 5 March 2026 *[D. Ng]*

HOW IT WAS BUILT

SECTION 1 — SETUP SPECIFICATIONS

The technical configuration applied. System settings, parameters, integrations.

Platform / Tool

_____

Workspace / Tenant

_____

Connections / Integrations

_____

_____

Refresh / Schedule

_____

Detail enough that another implementer could reproduce the configuration.

SECTION 2 — FILTERS & LOGIC

The business rules implemented. Data filters, calculation logic, display logic.

Calculations

_____

_____

Filters

_____

_____

Display Rules

_____

_____

Business rules in plain language. Code snippets where they help.

PERMISSIONS AND TEST RESULTS

SECTION 3 — USER PERMISSIONS

Who has access, at what level, through what mechanism.

ROLE / GROUP	ACCESS LEVEL	MECHANISM
_____	_____	_____
_____	_____	_____
_____	_____	_____

Mechanism options: Active Directory group · Application role · Direct grant · Inherited

Permissions must be by group, not by individual, wherever possible — for portability.

SECTION 4 — TEST RESULTS

Confirms the build meets the acceptance criteria from the Requirements Summary.

CRITERION	RESULT	TESTED ON
_____	Pass / Fail	_____
_____	Pass / Fail	_____
_____	Pass / Fail	_____

All criteria from the Requirements Summary should appear here. None should be skipped.

CONFIGURATION SIGN-OFF

Implementer: _____ Date: _____

"This guide accurately describes the configuration deployed."

HOW IT WAS BUILT

SETUP SPECIFICATIONS

Platform Tableau Server (existing university tenant)

Workspace Project: `Academic Operations` · Workbook: `Faculty Enrolment Health v1.0`

Connections

- Student Information System (PeopleSoft) — Live connection via SSO; read-only role `RPT_VIEW`
- Course Catalogue (SQL Server) — Direct query, refresh every 60 minutes
- Finance System extract (CSV, daily) — staged in Azure Data Lake, ingested at 06:00 daily

Refresh Schedule Daily at 06:00 AEST · Manual refresh available for admins

Hosting Tableau Server, Site: `Academic` · URL: `/tab/faculty-enrolment`

Existing university tenant means no new platform cost. Refresh aligns with finance close.

FILTERS & LOGIC

Calculations

Enrolment-vs-target % = (current enrolments ÷ faculty target) − 1, displayed as %

Trend = enrolment count, last 4 weeks, displayed as sparkline

Withdrawal rate = withdrawals in last 30 days ÷ total enrolments, expressed as percentage

Filters

• Default view: current academic year, all faculties

• User-controlled: faculty, programme level (UG/PG), academic year

• Hidden: students with confidentiality flag (handled at SIS row-level security)

Display Rules

• Enrolment-vs-target: **green** if ≥ 95%, **amber** if 85–95%, **red** if < 85%

• Faculties below target appear at top of the list (sort by % ascending)

• Withdrawal rate flagged if > 5%, with link to detail report

PERMISSIONS AND TEST RESULTS

USER PERMISSIONS

ROLE / GROUP	ACCESS LEVEL	MECHANISM
Faculty Deans (8 people)	View their faculty	AD group `FacultyDeans`
Associate Deans (24 people)	View their faculty	AD group `AssocDeans`
DVC Education + 2 reports	View all faculties	AD group `DVCEd_Office`
Academic Ops Admins (3)	Edit + view all	AD group `AcadOps_Admin`

Row-level security applied via faculty_id from SIS — ensures Deans only see their faculty.
All access by AD group, not by individual — joiners/leavers handled by HR processes.

TEST RESULTS

CRITERION	RESULT	TESTED ON
1.1 Daily refresh by 06:00	**PASS**	14 April 2026
1.2 Faculty filter applies	**PASS**	14 April 2026
2.1 RAG colours correct	**PASS**	14 April 2026
2.2 Withdrawal rate displays	**PASS**	14 April 2026
3.1 Confidentiality flag honoured	**PASS**	15 April 2026

CONFIGURATION SIGN-OFF

Implementer: Priya Sharma — BI Specialist, Academic Operations 15 April 2026 *[P. Sharma]*

"This guide accurately describes the configuration deployed."

USER-FACING DOCUMENTATION

SECTION 1 — QUICK-START USER GUIDE

One-page guide showing how to use the result. Screenshots if helpful.

Step 1. Access
Where do I find it? How do I log in?

Step 2. First view
What I see when I open it. What each part means.

Step 3. Common tasks
2–3 most common things a user will do, with screenshots.

Step 4. What if something looks wrong?
Where to look first. Who to call.

Should fit on one printed page or single screen scroll.
Written for the actual user, not for the implementer.

SECTION 2 — KNOWN LIMITATIONS

What this does NOT do, by design. Prevents users raising tickets for things that are intentional rather than defects.

Limitation 1

_____

Limitation 2

_____

Limitation 3

_____

"By design" framing — distinguishes intentional from defect.

SUPPORT AND CLOSURE

SECTION 3 — SUPPORT CONTACTS

Named individuals, not generic email addresses.

ISSUE TYPE	PRIMARY CONTACT	METHOD
Data issues	_____	_____
Access issues	_____	_____
Functional questions	_____	_____
Out-of-hours / urgent	_____	_____

Each contact has a backup. Escalation path documented.

SECTION 4 — TWO-WEEK USAGE REVIEW

Scheduled review point two weeks after launch.

Review date _____

Attendees Business owner, key users, implementer, analyst

Agenda

- Adoption check against success criteria
- Defects raised, status, resolution
- Change requests — captured as new initiatives
- Lessons captured

CLOSURE NOTE — ONE PARAGRAPH AFTER REVIEW

Drafted by Analyst · Approved by Business Owner
"What was delivered, against what success criteria, with what measured outcome at two weeks."

USER-FACING DOCUMENTATION

QUICK-START USER GUIDE — FOR REQUESTORS

Step 1. Find your request

Open **`records.gov.au/track`** in your browser. Enter your reference number (e.g. `RR-2026-12345`) and the email address used to lodge the request.

Step 2. Read the status

You will see one of five statuses:

- **Received** — we have your request
- **Under review** — assessing scope and exemptions
- **Information requested** — we need more from you (action required)
- **Decision pending** — at the decision-maker's desk
- **Completed** — outcome letter sent

Step 3. Action requests

If status is **Information requested**, click "Reply" to upload documents or send additional information directly through the portal.

Step 4. If something looks wrong

Call 1800 RECORDS (1800 732 673) Mon–Fri 9am–5pm AEST.

KNOWN LIMITATIONS — BY DESIGN

L1. Status updates within 24 hours, not real-time

Status changes are pushed to the portal once daily at 2am. A user who reads the status at 10am may see information up to 8 hours old. Real-time updates deferred to FY27 if the cost is justified.

L2. Bulk requests show summary status only

Requests with multiple records show overall status. Per-record status would have required core records-system change — out of scope for this initiative.

L3. No mobile app — browser only

Mobile-responsive web only. Native app rejected on cost-benefit at this stage.

Tested on iOS Safari and Android Chrome — works without scrolling on standard phones.

SUPPORT AND CLOSURE

SUPPORT CONTACTS

ISSUE TYPE	PRIMARY CONTACT	METHOD
Data issues (status mismatch)	Tom Walsh, Records Ops	Service desk + flag
Access / login issues	IT Service Desk Tier 2	x4500 / portal
Functional questions	Sarah Connor, Records BA	Direct email
Out-of-hours / urgent	Duty Records Officer	On-call rota

Backups: Tom → James Park · Sarah → Alex Chen · Records Ops daytime: David Lim.
Escalation: Director of Records (after 24 hours unresolved).

TWO-WEEK USAGE REVIEW

Review date 14 May 2026, 10:00–10:45 AEST · Records Ops Meeting Room 2 + Teams

Attendees Director of Records (Sponsor) · Records Ops Manager · 2 Records Officers · Implementer · Sarah Connor (Analyst)

Pre-review metrics
Distinct portal users (target 200/wk): **274**
Inbound enquiry calls (baseline 580/wk): **418 (–28%)**
Defects raised: **3 (1 fixed, 2 backlog)**
Change requests raised: **5 (transferred to FY27 list)**

Adoption already exceeded the 4-week target by week 2.

CLOSURE NOTE

"Status portal launched 30 April 2026, on schedule. At 14-day review: 274 weekly users (137% of target), enquiry calls reduced 28%, three success criteria fully met, two partially. Initiative formally closed."

Approved: Director of Records, 14 May 2026